


Conley Art 1st Floor

Lighting Upgrades



LEGEND		PHASING		GENERAL NOTES	
	CONTRACTOR NON-WORK AREA	PHASE 0: MOBILIZATION	1. MOBILIZATION BETWEEN HOURS OF 5PM AND 3AM. 2. ALL OTHER WORK BETWEEN HOURS OF 5PM AND 3AM. 3. WORK IN RESTROOMS AND HALLWAYS TO TAKE PLACE WHILE BUILDING UNOCCUPIED.		
	CONTRACTOR WORK AREA	PHASE 1: 2nd FLOOR INSTALLATION			
	CONTRACTOR STORAGE AREA	PHASE 2: 1st FLOOR INSTALLATION			
	STAIRWAY USED BY CONTRACTOR				
->	CONTRACTOR PATH OF TRAVEL				

Conley Art 2nd Floor

Lighting Upgrades



LEGEND

■	CONTRACTOR NON-WORK AREA
■	CONTRACTOR WORK AREA
■	CONTRACTOR STORAGE AREA
■	STAIRWAY USED BY CONTRACTOR
- - ->	CONTRACTOR PATH OF TRAVEL

PHASING

PHASE 0: MOBILIZATION
PHASE 1: 2 nd FLOOR INSTALLATION
PHASE 2: 1 st FLOOR INSTALLATION

GENERAL NOTES

1. MOBILIZATION BETWEEN HOURS OF 5PM AND 3AM.
2. ALL OTHER WORK BETWEEN HOURS OF 5PM AND 3AM.
3. WORK IN RESTROOMS AND HALLWAYS TO TAKE PLACE WHILE BUILDING UNOCCUPIED.